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July 29, 1994 

F. R. Lockhart 
Environmental Restoration Division 
DOE, RFFO 

PATH FORWARD FOR OU 4 DISPUTE - SRK-161-94 

Action: Provide alternate direction if required 

Several meetings have recently addressed the scope of work and schedule of activities for 
DOE and EG&G to resolve the open OU 4 dispute and implement the resulting decisions. 
This letter documents EG&G’s understanding of the deliverables and dates associated 
with this effort. If we have misunderstood DOE’S expectations, please contact us 
immediately. 

DISPOSITION OF ADDITIONAL TECHNICAL ISSUES AND RESOLUTION OF 
DISPUTE 

DOE and the regulators have been engaged in a dispute resolution that includes additional 
technical issues not related to the scope under dispute. DOE and the regulators appear to 
have accepted the need to address these eleven issues, plus two additional issues that 
have been discussed but not written into the draft. These issues could have a substantial 
impact on the Decision Document and the near-term scope of work required to achieve the 
next IAG milestone. EG&G understands the following to be the actions promised by DOE, 
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Response to comments on the Draft Decision Document: We understand DOE has 
tasked EG&G with this new activity. Previously, response to regulator comments 
consisted of appropriate revisions in the Proposed Decision Document. We are 
now planning to annotate the regulator comment sheets we have received with a 
response indicating the comment will be incorporated, rejected, or otherwise. 
Specifics of the response will be incorporated into the Proposed Decision 
Document. We understand that delivery of these informal, comment-sheet 
annotations will satisfy this action. 

EG&G plans to deliver the results of this task on September 12, 1994. 

Evaluation of slurry walls: This evaluation is currently underway and takes priority 
over other tasks. An informal presentation of results will complete this task for the 
purposes of the dispute “additional issues”. The evaluation will be incorporated as 
appropriate into the options section of the Proposed Decision Document. 

EG&G plans to deliver the results of this task on August 8, 1994. 

Identification of sections of the IM/IRA DD that will be modified by the changed 
technical approach and a brief description of those modifications. 

EG&G plans to deliver the results of this task on September 12, 1994. 
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RESOLUTION OF THE ELEVEN ISSUES 

41 We understand that DOE and the regulators intend to review and evaluate the 
eleven issues by August 8, 1994. By August 8, each issue will be dispositioned 
as: resolved; scheduled for resolution at the appropriate point in the project 
(EG&G would like to provide DOE with recommendations of how to schedule these 
resolutions); or (where the issue exceeds the scope of OU 4) referred to another 
forum for resolution. EG&G has been tasked with the capture of the disposition of 
these issues. We plan to attend the meeting where the DOE and the regulators 
perform the disposition and record minutes from that meeting. If the meeting occurs 
on schedule, EG&G can provide the minutes by September 12, 1994. 

RESOLUTION OF DISPUTE 

51 EG&G’s plans are dependent on a resolution of the core issue of the dispute, 
sludge disposition, by August 8, 1994. If the dispute is not resolved on this 
schedule, the September 12 deliverables discussed above (numbers 1 and 2) may 
not accurately reflect the final resolution. 

NEGOTIATION OF NEW MILESTONE DATES 

DOE has proposed new dates for the IAG milestones in their letter that initiated the 
dispute. EG&G had projected the latest-date that the dispute must be resolved to support 
those proposed dates. Since our projection of the latest-date, EG&G has received further 
information that indicates the schedule must be revised on two points: the project logic-ties 
between the Decision Document and the Title II Design are incomplete; and the review and 
approval durations for final regulator signatures is inadequate. Further, we need to add the 
tasks and durations to complete the dispute resolution and issue disposition, which will be 
critical path activities that are not included in the current schedule estimates. 

61 EG&G must rework the schedule and provide new proposed milestone dates to 
DOE. If the dispute is resolved by August 8, the new proposed dates can be 
ready by September 12, 1994. 

EG&G is proceeding on the six numbered items above. If DOE has different expectations 
or direction, or would like to discuss the issues further, please contact Andy Ledford, 
extension 8673. To provide adequate support to DOE’S efforts, any redirection of our 
efforts must be received immediately. 

S. R. Keith 
Program Manager 
Solar Pond Projects 
EG&G Rocky Flats, Inc. 
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S. Howard 
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